CALIFORNTA REGIONAL WATER QUALITY CONTROL BOARD
SAN FRANCISCO BAY REGION

ORDER WO, 77~10
CITY ARD COUNTY OF SAN FRANCISCO
NORTH POINT PLARNT
AMFENDING ORDER NO. 7é6-4, A CEASE AND DESIST ORDER
FOR VIOLATIONS AWD THREATENED VIOLATIONS OF

REQUIREMENTS PRESCRIBED IN ORDER HNO. 74-162, AN
NPDES PERMIT:; AND INCORPORATING ORDER NOS. 70-17 AND 72-90

The California Regional Water Quality Control Board, San Franciscoe Bay Reglon,
finds thats
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On March 26, 1970, this Board adopted Resolution No. 706~17 prescribing
requirements for the waste discharge by the City and County of
San Francisco from its North Point Sewage Treatment Plant.

On October 26, 1972, this Board adopted Order No., 72-90 ordering the
City and County of San Francisco to cease and desist from wiolations
of reguirements.

On December 6, 1974, this Board adopted Order No., 74-162, an NPDES
(National Pollutant Discharge Elimination System) Permit preseribing
discharge requirements covering the discharge of waste and pollutants
by the City and County of San Francisco from North Point Southeast
Sewage Treatment Plant.

On Janvary 20, 1976, this Board adopted Order No. 76-4, ardering the
Ccity and County of San Francisco to cease and dasist from discharging
waste or threatening to discharge waste contrary to requirements of
Order No. 74-167: and amending Order No. 72-90 to make it consistent
with the provisions of Order No. 76-4,

This Boardfs Order Nos, 70~17 and 72-90 contain provisions which are
no longer applica¥le to this waste discharge and/or have bhean
superseded by Board Order Wog. 74-162 and 76-4.

9he City and County of San Francisco has provided amended time schedule
dates to Board staff. Board staff has met with the City and has
dizcussed the rationale for the amended time schedules dates and
alternative dates proposed by Roard staff.

On February 15, 1977 at a meeting starting at 9:30 a.m. in the Asgembly
Roowm, State Building, 111l Jackson Street, Cakland, aftex due notice

to the discharger, and all other affected persons, the Regional

Board conducted a public hearing at which the discharger appeared

and evidance was received concerning the discharge.
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T IS HEREBY ORDERED THAT:

B All parvagraphs of Beard Order No. 76-4 under Item Ti., "IT I8
HWERERY ORDERED THAT:" commencing on page il, are hereby rescinded.

Be The following paragraphs are added to Board Order No. To=-4 undey
Ttem II., "IT IS HEREBY ORDERED THAT:" commencing on page 1ls

A The City and County of San Prancisco, cease and desiat from
discharging waste or threatening to discharge waste contrary
to requirements of Order No, 74-162 listed in H above;

B, Compliance with the Board's discharge requirements be achieved
socording to the following time schedules (Time schedules
contained in Order No. 74-162 and not modified herein for
enforcement purposes shall remain as provided in Order Noo T4-162.) ¢

Tagk " Complation Date
Lo Adoption of revenue program vy May 15, 1977

necassary to Flnance facilities
régquired by this Order to he
effective July L, 1977

7. BEffiuent Limitations for Settleable Matter (A.l.a.), BOD
(A.1.b.), Suspended Solids (A.l.c.}, BOD and Suspended
Solids removal (B.6.), Grease and 0il (A.l.d.), Toxicity
(A.3.1: Receiving Water Limitations for Particulate
Matter (B.l.a.), Temperature, Turbidity or Color (B.l.c.)

a, North Point to Southeast transport system,

TASK COMPLETION DATES

Construcition Advertise rRecelpt Hotice to Complate
Contract for Bids of Bids Froceed Copstruction
North Point 5/5/77 6/15/77 8/15/77 2/15/80

Pump Station

North Bmbarcaderc 1/20/77 3/2777 5/2/77 B/2/779

South Embarcadera 4/7/77 5/18/71 T8/ TT 10/18779

Berry Street - 22077 As87017 5/4/779

King Street 2/10/77 3723777 572377 1/23/758

Channel Pump - - - 4/5/79
Station

Channel to o o - a722/ 77
Mariposa



bh. Southeast plant expansion and apgrading

Tagk Completion Nate
(1) Transmit final plans by June 23, 1977
and specifications to
SWRCE
(2} Advertise for con-~ by *Septerber 30, 1977

struction Bids

{3) Receipt of Bids by November 30, 1877
{4) Notice to Proceed hy Januvayy 30, 1978
{5) Complete construction by June 23, 1980

tAssumes Approval to Advertise and Step ITY grant offer have
bean received from state Water Resources Control Board.

¢. Compliance with reguirements by August 1, 1980

C. The City and County of San Franciseo is required to submit to
¢he Regional Beoard by the first day of every month a report,
undey penalty of perjury, on progress towards compliance with
this Order. Said report shall include the status of progress
made toward compliance with all tasks of this Order. If
noncompliance or threatened noncompliance is reported the
reasons for noncompliance and an estimated conpletion date
shall be provided, JEvery third report shall include a status
report of all projects under construction.

D, The City and County of San Francisce is required to provide to
the Regional Board an annual progress report on implementation
of the Industrial Waste Program, The reports shall be
submitted by the 15th of August each vear until the Program is
fully ilmplemented,

B, Board Order Nos, 70-17 and 72-90 are incorporated hevein by
reference.
1, Fred H, Dierker, Executive Officer, do hereby certify the foregoing is a full,
true, and correct copy of an Order adopted by the California Regional Water
Ouality Control Board, San Francisco Bay Region, on February 15, 1977,

PRED H. DIERKER
Executive Officer



